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INTRODUCTION
COL Thomas H. Magness
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Afghanistan Engineer District - North
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FY11 Program
Data Date: 02 OCT 2010

FY10 FY11

Grand Total $903,381,329 $1,986,167,696

ANA $260,472,815 $402,583,650

ANP $81,471,597 $400,289,250

O&M $42,575,668 $175,149,000

MILCON $442,050,000 $556,732,500

I&P $57,370,717 $40,863,296

Facilities $0 $2,850,000

Service $19,440,533 $407,700,000
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Small Business Program
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Data Date: 02 OCT 2010

Contract ($)
Afghan 

Companies
Section 886
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FY10 AED-N Small Business Program

Section 886 Full & Open
MATOC / 

SATOC
Other

FY11 $239 $1,454 $107 $191 
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FY11 AED-N Acquisition Plan
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Standard Designs

Trough sinks replace
wall mounted

Hose bib spigots
replace goose
neck faucets 

Wood burning 
stoves replace 

propane

Concrete frame with CMU 
infill walls instead of PEBs

Border Patrol Company

Pipe and electrical conduit / 
fixtures are surface mounted

Dor Baba Border Police Company

Achin Border Police Company
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How to Successfully Work with USACE

1. Demonstrated Record of Performance

2. Relationships, relationships, 
relationships – Know your Area / 
Resident Engineers

3. Understand the Army Corps of Engineers 
Project Delivery Process

4. Know you strengths and weaknesses

5. Use the Corps website
http://www.aed.usace.army.mil/AEN-Index.asp

6. Be a part of the solution.  Help us meet 
our goals

7. Deliver!
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Kevin Salvilla, Deputy Director of Programs and 
Project Management Division

FY11 PROGRAM
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What USACE Builds
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ANA Kabul Military Training Center (KMTC)

FY11

Grand Total $1,986,167,696

ANA $402,583,650

ANP $400,289,250

O&M $175,149,000

MILCON $556,732,500

I&P $40,863,296

Facilities $2,850,000

Service $407,700,000
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FY11

MILCON Shank C-17 Runway

ANP UP District HQ

I&P Road Construction
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FY11 Program
• Approximately $2.0B worth of contract opportunities in Northern Afghanistan

Area Office Contract $ # Projects

Mazar-e-Sharif $396M 75

Bagram $325M 28

Jalalabad $111M 20

Kabul $302M 49

Shank $143M 19

Salerno $125M 26

Other $587M 15

TOTAL $2.0B 232
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Mazar-e-Sharif Area Office

# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1
BP Company HQ @ Imam Sahib, 
Kunduz

Kunduz $5,000,000-$10,000,000 Full & Open/LPTA 18-Aug-10 15-Oct-10

2 BP Company HQ @ Yaka Toot, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-Sep-10 1-Nov-10

3
UP District HQ @ Shahada, 
Badakhshan

Badakhshan $500,000-$1,000,000 886/Sole Source 17-Sep-10 4-Nov-10

4
UP District HQ @ Yaftel Sufla, 
Badakhshan

Badakhshan $500,000-$1,000,000 886/Sole Source 17-Sep-10 4-Nov-10

5
BP Company HQ @ Takht Qubat, 
Kunduz

Kunduz $1,000,000-$5,000,000 886-Limited Comp/LPTA 4-Oct-10 20-Nov-10

6 Mazar-e-Sharif Helicopter Apron Balkh $25,000,000-$100,000,000 Full & Open/Best Value 23-Aug-10 26-Nov-10

7 Mazar-e-Sharif Strategic Airlift Apron Balkh $10,000,000-$25,000,000 Full & Open/Best Value 23-Aug-10 26-Nov-10

11
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Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

8 RMTC SA Range MeS Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-Oct-10 29-Nov-10

9
UP District HQ @ Khawja Hejran, 
Baghlan

Baghlan $1,000,000-$5,000,000 886-Limited Comp/LPTA 19-Sep-10 3-Dec-10

10 Kunduz Rotary Wing Apron Kunduz $10,000,000-$25,000,000 Full & Open/Best Value 8-Oct-10 4-Dec-10

11 BP Company HQ @ Yaka Haji, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 22-Oct-10 8-Dec-10

12 Engineer Branch School - MeS Balkh $10,000,000-$25,000,000 Full & Open/Best Value 6-Oct-10 14-Dec-10

13 UP District HQ @ Borka, Baghlan Baghlan $1,000,000-$5,000,000 886-Limited Comp/LPTA 12-Oct-10 15-Dec-10

14
UP District HQ @ Shar-e-Bozorg, 
Badakhshan

Badakhshan $500,000-$1,000,000 886/Sole Source 29-Oct-10 16-Dec-10

15 UP District HQ @ Tashkan, Badakhshan Badakhshan $500,000-$1,000,000 886/Sole Source 3-Nov-10 21-Dec-10

16
UP District HQ @ Arghanj Khaw, 
Badakhshan

Badakhshan $500,000-$1,000,000 886/Sole Source 4-Nov-10 22-Dec-10

17
UP Provincial HQ @ Sheberghan, 
Jawzjan

Jowzjan $5,000,000-$10,000,000 Full & Open/LPTA 17-Nov-10 12-Jan-11

18 UP District HQ @ Baharak, Badakhshan Badakhshan $1,000,000-$5,000,000 886/Sole Source 25-Nov-10 12-Jan-11

19 1/209 Road Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 28-Nov-10 16-Jan-11

20 UP District HQ @ Ghormach, Badghis Badghis $1,000,000-$5,000,000 886-Limited Comp/LPTA 15-Dec-10 20-Jan-11
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Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

21 Border Crossing Post @ Aquina, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 6-Dec-10 22-Jan-11

22
Border Crossing Post @ Ai Khanem, 
Takhar

Takhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 19-Jan-11 7-Mar-11

23
UP District HQ @ Darwazabala, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 22-Jan-11 10-Mar-11

24
UP District HQ @ Khowahan, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 22-Jan-11 10-Mar-11

25 UP District HQ @ Kof Ab, Badakhshan Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 23-Jan-11 11-Mar-11

26 2/209 ANA Kunduz Garrison Upgrades Kunduz $5,000,000-$10,000,000 FY10 MATOC/Low Price 16-Feb-11 11-Mar-11

27
MeS RLC/ANCOP Wastewater 
Treatment System Upgrad (ANP)

Balkh $500,000-$1,000,000 886-Limited Comp/LPTA 21-Jan-11 12-Mar-11

28
Med Clinic UP Prov HQ @ Takhar, 
Takhar

Takhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 25-Jan-11 13-Mar-11

29 MeS Air Detachment Balkh $5,000,000-$10,000,000 Full & Open/LPTA 17-Jan-11 13-Mar-11

30 UP District HQ @ Darwaz, Badakhshan Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 27-Jan-11 15-Mar-11

31 Patrol BN @ Balkh, Balkh Balkh $5,000,000-$10,000,000 Full & Open/LPTA 24-Jan-11 21-Mar-11

32
BP Company HQ @ Islam Chunker, 
Balkh (Shortepa)

Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 7-Feb-11 26-Mar-11

33 Camp Shaheen (MeS) WWTP Balkh $5,000,000-$10,000,000 Full & Open/LPTA 1-Feb-11 29-Mar-11



BUILDING STRONG®14

Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

34 MOI Regional Office@MeS, Balkh Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 12-Feb-11 31-Mar-11

35 ANCOP SSB/HQ @ Mazar-e Sharif Balkh $5,000,000-$10,000,000 Full & Open/LPTA 16-Feb-11 13-Apr-11

36 3/3/209 Samangan $5,000,000-$10,000,000 Full & Open/LPTA 20-Feb-11 17-Apr-11

37 1/1/209th Infantry Kandak Faryab $5,000,000-$10,000,000 Full & Open/LPTA 20-Feb-11 17-Apr-11

38 3/1/209 Faryab $5,000,000-$10,000,000 Full & Open/LPTA 20-Feb-11 17-Apr-11

39 BP Company HQ @ Jarf, Badakhshan Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 3-Mar-11 19-Apr-11

40 RTC @ MeS, Balkh Balkh $10,000,000-$25,000,000 Full & Open/Best Value 14-Feb-11 24-Apr-11

41 Construct Kunduz Billet Expansion Kunduz $100,000-$250,000 RFP/Low Price 22-Feb-11 27-Apr-11

42 2/1/209 Kandak Jowzjan $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Mar-11 29-Apr-11

43 Provincial Response Company @ Balkh Balkh $1,000,000-$5,000,000 Full & Open/LPTA 5-Mar-11 30-Apr-11

44
Watershed Assessments for 12 
Provinces in RC-N

Multiple $1,000,000-$5,000,000 USACE Reachback 25-Feb-11 30-Apr-11

45
Border Crossing Post @ Ishkashem, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 17-Mar-11 6-May-11

46
BP Company HQ @ Khawjabahawddi, 
Takhar

Takhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 20-Mar-11 6-May-11
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Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

47 MeS TMC Incinerator (ANA) Balkh $100,000-$250,000 886-Limited Comp/LPTA 21-Mar-11 10-May-11

48 MeS RLC Connect to JRCC Power (ANA) Balkh $250,000-$500,000 886-Limited Comp/LPTA 21-Mar-11 10-May-11

49 BP Battalion HQ @ Meymana, Faryab Faryab $5,000,000-$10,000,000 Full & Open/LPTA 16-Mar-11 11-May-11

50
Border Crossing Post @ Nusay, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 28-Mar-11 14-May-11

51 BP Company HQ @ Qara Tepa, Takhar Takhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 28-Mar-11 14-May-11

52
BP Company HQ @ Yawez, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 3-Apr-11 20-May-11

53 BP Company HQ @ Zibak, Badakhshan Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-Apr-11 31-May-11

54 1/209 RCC/MP/MI/Trans Faryab $1,000,000-$5,000,000 Full & Open/LPTA 28-Mar-11 1-Jun-11

55 Qal'a-i-Mamay Feasibility Study Takhar $25,000-$100,000 USACE Reachback 29-Mar-11 1-Jun-11

56
BP Company HQ @ Mamay, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 17-Apr-11 3-Jun-11

57 6/2/209th Infantry Kandak Takhar $5,000,000-$10,000,000 Full & Open/LPTA 19-Apr-11 13-Jun-11

58 5/1/209 Faryab $5,000,000-$10,000,000 Full & Open/LPTA 19-Apr-11 13-Jun-11

59 BP Battalion HQ @ Jairatan, Balkh Balkh $5,000,000-$10,000,000 Full & Open/LPTA 18-Apr-11 13-Jun-11
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Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

60 UP District HQ @ Qaysar, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-May-11 30-Jun-11

61 BP Company HQ @ Kaldar, Balkh Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-May-11 30-Jun-11

62 BP Company HQ @ Ghormach, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-May-11 30-Jun-11

63 Kelagai Feasibility Study Baghlan $25,000-$100,000 USACE Reachback 29-Apr-11 2-Jul-11

64 Gorzad Dam Faryab $500,000-$1,000,000 886-Limited Comp/LPTA 29-Apr-11 2-Jul-11

65
BP Company HQ @ Qala Shoghnan, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 18-May-11 4-Jul-11

66
BP Company HQ @ Qala Panja, 
Badakhshan

Badakhshan $1,000,000-$5,000,000 886-Limited Comp/LPTA 18-May-11 4-Jul-11

67
Drainage and Utilities, Phase 1 -
Kunduz

Kunduz $5,000,000-$10,000,000 Full & Open/LPTA 20-May-11 14-Jul-11

68 BP Airport Security @ Balkh, MeS Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 26-May-11 15-Jul-11

69 BP Airport Security @ Kunduz, Kunduz Kunduz $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-May-11 15-Jul-11

70 Border Crossing Post @ Heratan, Balkh Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Jun-11 30-Jul-11

71
Border Crossing Post @ Schir Khan 
Bandar, Kunduz

Kunduz $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Jun-11 30-Jul-11

72 BP Company HQ @ Cha-i-Ab, Takhar Takhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Jun-11 30-Jul-11
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Mazar-e-Sharif Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

73 BP Company HQ @ Malham, Faryab Faryab $1,000,000-$5,000,000 886-Limited Comp/LPTA 17-Jun-11 3-Aug-11

74 FD Class A @ MeS, Balkh Balkh $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-Jul-11 30-Aug-11

75 FD Class A @ Kunduz, Kunduz Kunduz $1,000,000-$5,000,000 886-Limited Comp/LPTA 14-Jul-11 30-Aug-11
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Bagram Area Office

# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1 Kapisa NAVC Facility Upgrades (ANA) Parwan $100,000-$250,000 O&M SATOC (JOC) 24-Oct-10 4-Nov-10

2 Panjshir NAVC Facility Upgrades (ANA) Panjshayr $100,000-$250,000 O&M SATOC (JOC) 24-Oct-10 4-Nov-10

3
Consolidated Community Support 
Area

Parwan $10,000,000-$25,000,000 Full & Open/Best Value 9-Oct-10 6-Jan-11

4 CMU Barracks Ph 16-20 Parwan $10,000,000-$25,000,000 Full & Open/Best Value 15-Oct-10 14-Jan-11

5 Joint Defense Operations Center Parwan $1,000,000-$5,000,000 Full & Open/LPTA 29-Oct-10 27-Jan-11

6 Army Aviation HQ Facilities Parwan $10,000,000-$25,000,000 Full & Open/Best Value 29-Oct-10 27-Jan-11
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Bagram Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

7 Contingency Housing, Phase 5 Parwan $10,000,000-$25,000,000 Full & Open/LPTA 5-Nov-10 9-Feb-11

8 Contingency Housing, Phase 7 Parwan $10,000,000-$25,000,000 Full & Open/LPTA 10-Nov-10 9-Feb-11

9 Contingency Housing, Phase 8 Parwan $10,000,000-$25,000,000 Full & Open/LPTA 11-Nov-10 9-Feb-11

10 Contingency Housing, Phase 4 Parwan $10,000,000-$25,000,000 Full & Open/LPTA 11-Nov-10 9-Feb-11

11 Task Force Freedom Compound Parwan $10,000,000-$25,000,000 Full & Open/Best Value 14-Nov-10 10-Feb-11

12 Replace Temporary Guard Towers Parwan $1,000,000-$5,000,000 Full & Open/LPTA 15-Nov-10 11-Feb-11

13 Command & Control Facility (CJSOAD) Parwan $10,000,000-$25,000,000 Full & Open/Best Value 15-Nov-10 11-Feb-11

14 MP HQ Parwan $1,000,000-$5,000,000 Full & Open/Best Value 15-Nov-10 12-Feb-11

15 Contingency Housing, Phase 6 Parwan $10,000,000-$25,000,000 Full & Open/LPTA 19-Nov-10 15-Feb-11

16 Improve ECP 1 Parwan $5,000,000-$10,000,000 Full & Open/LPTA 10-Dec-10 11-Mar-11

17 Veterinary Clinic & Kennels Parwan $1,000,000-$5,000,000 MATOC (TAM) 15-Dec-10 18-Mar-11

18 Coalition Operations Center Parwan $25,000,000-$100,000,000 Full & Open/Best Value 7-Jan-11 7-Apr-11

19 BAF Drainage System, Phase 2 Parwan $10,000,000-$25,000,000 Full & Open/Best Value 25-Feb-11 15-Apr-11

20
BAF MEDLOG Command and Control 
Facility

Parwan $1,000,000-$5,000,000 Full & Open/Best Value 15-Mar-11 28-Apr-11
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Bagram Area Office

20

# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

21 Construct Consolidated Rigging Facility Parwan $5,000,000-$10,000,000 MATOC (TAM) 11-Nov-10 28-Apr-11

22 BAF MEDLOG Warehouse Parwan $1,000,000-$5,000,000 Full & Open/Best Value 15-Mar-11 28-Apr-11

23 MEDEVAC Ramp Exp & Fire Station Parwan $10,000,000-$25,000,000 MATOC (TAM) 11-Nov-10 28-Apr-11

24 Fighter Hangar Parwan $10,000,000-$25,000,000 MATOC (TAM) 11-Nov-10 28-Apr-11

25
Provincial Response Company @ 
Kapisa

Kapisa $1,000,000-$5,000,000 886-Limited Comp/LPTA 19-Mar-11 5-May-11

26 Role III Hospital Parwan $25,000,000-$100,000,000 Full & Open/Best Value 28-Mar-11 27-Jun-11

27 C-IED Task Force Compound Parwan $10,000,000-$25,000,000 MATOC (TAM) 15-Dec-10 30-Jun-11

28 Salang Pass Substation Parwan $1,000,000-$5,000,000 FY10 MATOC/Low Price 27-Apr-11 30-Jun-11
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Jalalabad Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1 RMTC SA Range Gamberi Laghman $1,000,000-$5,000,000 886-Limited Comp/LPTA 5-Oct-10 22-Nov-10

2 1st CDO Laghman $5,000,000-$10,000,000 FY10 MATOC/Low Price 19-Nov-10 31-Dec-10

3 Regional Hospital at Gamberi Laghman $5,000,000-$10,000,000 Full & Open/Best Value 9-Dec-10 16-Feb-11

4 UP District HQ @ Sorobi, Kabul Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 9-Jan-11 25-Feb-11

5 Jalalabad Leachfield (ANA) Nangarhar $250,000-$500,000 SAP/LPTA 5-Jan-11 1-Mar-11

6
MOI Regional Office @ Jalalabad, 
Nangarhar

Nangarhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 18-Jan-11 6-Mar-11
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Jalalabad Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

7
BP Battalion HQ @ Shin War, 
Nangarhar

Nangarhar $5,000,000-$10,000,000 Full & Open/LPTA 21-Feb-11 18-Apr-11

8 Air Corps Expansion - JBad Nangarhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 6-Mar-11 22-Apr-11

9 ANCOP SSB/HQ @ Jalalabad Nangarhar $5,000,000-$10,000,000 Full & Open/LPTA 29-Mar-11 24-May-11

10 Gamberi Feasibility Study Nangarhar $25,000-$100,000 USACE Reachback 29-Mar-11 1-Jun-11

11 3/3/201st Infantry Kandak Nangarhar $5,000,000-$10,000,000 Full & Open/LPTA 21-Apr-11 16-Jun-11

12
2/201 Move to Kunar and 
RCC/MP/MI/Trans

Kunar $25,000,000-$100,000,000 Full & Open/Best Value 16-Apr-11 22-Jun-11

13 Guryak Bridge Kunar $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-Apr-11 2-Jul-11

14 Marawara Bridge Kunar $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-Apr-11 2-Jul-11

15 Shal Feasibility Study Kunar $25,000-$100,000 USACE Reachback 29-Apr-11 2-Jul-11

16 BP Company HQ @ Binsha Hai, Asmar Kunar $1,000,000-$5,000,000 886-Limited Comp/LPTA 22-May-11 8-Jul-11

17 FD Class A @ Jalalabad, Nangarhar Nangarhar $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-May-11 15-Jul-11

18
Add 40 MVA Transformer Bay at 
Jalalabad Substation

Nangarhar $1,000,000-$5,000,000 Full & Open/Best Value 28-May-11 31-Jul-11

19
BP Battalion HQ + Cmpny Garrison @ 
Asmar, Kunar

Kunar $5,000,000-$10,000,000 Full & Open/LPTA 27-Jun-11 22-Aug-11

20
Regional Logistics Center @ Jalalabad, 
Nangarhar

Nangarhar $5,000,000-$10,000,000 Full & Open/LPTA 30-Jun-11 25-Aug-11
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Kabul Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1 NAVC 2 Electrical Upgrade (ANA) Kabul < $25,000 O&M SATOC (JOC) 26-Oct-10 6-Nov-10

2 CSE Kabul Wiring and Lights (ANA) Kabul $100,000-$250,000 O&M SATOC (JOC) 8-Nov-10 19-Nov-10

3
Commando Range Upgrade - Rish 
Kvour

Kabul $1,000,000-$5,000,000 Full & Open/LPTA 26-Sep-10 22-Nov-10

4 2/3/201st Infantry Kandak Kabul $5,000,000-$10,000,000 FY10 MATOC/Low Price 18-Oct-10 24-Nov-10

5 Repairs at PD4 Zone 3 HQ (ANP) Kabul $250,000-$500,000 O&M SATOC (JOC) 24-Nov-10 4-Dec-10

6
Kabul Police District HQ#10 Repairs 
(ANP)

Kabul $250,000-$500,000 O&M SATOC (JOC) 24-Nov-10 4-Dec-10

7
Plumbing Repairs at Kabul City Fire 
Station HQ, PD9, UN Police Brigade 
(ANP)

Kabul $100,000-$250,000 O&M SATOC (JOC) 24-Nov-10 5-Dec-10
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Kabul Area Office

24

# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

8
Force Protection Perimeter Wall @ 
Mosahi, Kabul

Kabul $250,000-$500,000 886-Limited Comp/LPTA 19-Oct-10 5-Dec-10

9
Paint Restoration of MOD GSG1 
Building (ANA)

Kabul < $25,000 O&M SATOC (JOC) 24-Nov-10 5-Dec-10

10 ANAAF JAF-2 Battery Shop (ANA) Kabul $25,000-$100,000 O&M SATOC (JOC) 24-Nov-10 5-Dec-10

11 Fuel Depot - Capitol (Khuja Rwash) Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 21-Oct-10 7-Dec-10

12
Kabul Fire Station #3 and #4 Plumbing 
Repairs (ANP)

Kabul $100,000-$250,000 O&M SATOC (JOC) 27-Nov-10 10-Dec-10

13
502 Building Air Conditioning 
Installation (ANA)

Kabul $25,000-$100,000 O&M SATOC (JOC) 8-Dec-10 19-Dec-10

14 Renovation to PI House Kabul $100,000-$250,000 SAP/Low Price 7-Dec-10 20-Dec-10

15 WWTP ANA Medical Compound Kabul $1,000,000-$5,000,000 Full & Open/LPTA 26-Oct-10 22-Dec-10

16 CLASS I Expansion Kabul $10,000,000-$25,000,000 Full & Open/LPTA 16-Nov-10 10-Jan-11

17 ANP Recruit Barracks @ Kabul, Kabul Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 28-Nov-10 14-Jan-11

18
Human Resources/Finance Branch 
School at KMTC

Kabul $5,000,000-$10,000,000 Full & Open/Best Value 21-Nov-10 29-Jan-11

19 Naghlu Dam - Brigade Level Build Kabul $25,000,000-$100,000,000 Full & Open/Best Value 29-Nov-10 4-Feb-11

20 NMAA ECP Upgrades (ANA) Kabul $500,000-$1,000,000
Security MATOC/Low 

Price
10-Jan-11 14-Feb-11

21 SF BDE HQ at Rish Kvour Kabul $1,000,000-$5,000,000 FY10 MATOC/Low Price 22-Jan-11 22-Feb-11
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Kabul Area Office

25

# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

22 SOF Division HQ at Rish Kvour Kabul $5,000,000-$10,000,000 FY10 MATOC/Low Price 22-Jan-11 22-Feb-11

23 MOI Tech Center Phase II rehab (ANP) Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 3-Jan-11 22-Feb-11

24 New Kabul Compound Phase IV Kabul $25,000,000-$100,000,000 Full & Open/Best Value 1-Dec-10 27-Feb-11

25 NKAIA NDI JOAP Lab Renovation Kabul $500,000-$1,000,000 886-Limited Comp/LPTA 15-Jan-11 3-Mar-11

26 KMTC / MEPS Medical Clinic (Bldg 306) Kabul $500,000-$1,000,000 886-Limited Comp/LPTA 15-Jan-11 3-Mar-11

27
National Military Hospital (NMH) DFAC 
Expansion

Kabul $500,000-$1,000,000 886-Limited Comp/LPTA 15-Jan-11 3-Mar-11

28
ANA Medical Branch School/ Housing/ 
Military Health Professional Institute

Kabul $25,000,000-$100,000,000 Full & Open/Best Value 26-Dec-10 4-Mar-11

29 KCPC HQ Facility Renovation (ANP) Kabul $500,000-$1,000,000 886-Limited Comp/LPTA 17-Jan-11 10-Mar-11

30
Pol-e-Charki DFAC 504 Reprocurement 
(ANA)

Kabul $250,000-$500,000 886-Limited Comp/LPTA 22-Jan-11 13-Mar-11

31 J4 Office and MWR Building Kabul $250,000-$500,000 O&M SATOC (JOC) 15-Feb-11 19-Mar-11

32 Fencing at Training Area - Pol-e-Charki Kabul $1,000,000-$5,000,000 Full & Open/LPTA 30-Jan-11 27-Mar-11

33 Garrison build at Pol-e-Charki Kabul $10,000,000-$25,000,000 Full & Open/LPTA 30-Jan-11 27-Mar-11

34 New DFAC Vestibules Kabul < $25,000 SAP/Low Price 26-Feb-11 30-Mar-11

35
German Log School (Logistics Branch 
School)

Kabul $5,000,000-$10,000,000 Full & Open/LPTA 14-Feb-11 11-Apr-11
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Kabul Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

36 Paymonar Road Kabul $1,000,000-$5,000,000 Afghan First/LPTA 8-Feb-11 13-Apr-11

37 Provincial Response Company, Kabul Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 19-Mar-11 5-May-11

38
Presidential Information Coordination 
Center

Kabul $5,000,000-$10,000,000 Full & Open/Best Value 24-Feb-11 12-May-11

39 ATVI-Women's Dormitory Kabul $100,000-$250,000 886/Sole Source 12-Mar-11 15-May-11

40
ATVI-Resource Center and Design 
Studio

Kabul $250,000-$500,000 886/Sole Source 17-Mar-11 20-May-11

41 Garrison Build at Darulaman Kabul $5,000,000-$10,000,000 Full & Open/LPTA 14-Apr-11 15-Jun-11

42 Add Solar Lights in Kabul Kabul $500,000-$1,000,000 SAP/LPTA 29-Apr-11 2-Jul-11

43 Pul-e-Artan Bridge Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-Apr-11 2-Jul-11

44 Salong Bypass Tunnel Parwan $1,000,000-$5,000,000 886-Limited Comp/LPTA 29-Apr-11 2-Jul-11

45 Add solar lights in Kabul Province Kabul $500,000-$1,000,000 SAP/LPTA 29-Apr-11 2-Jul-11

46
MOI HQ Kaia Admin (phase 2) @ 
Kabul, Kabul

Kabul $25,000,000-$100,000,000 Full & Open/Best Value 26-Apr-11 4-Jul-11

47
Rehab Transmission Line from Naglu to 
Sarobi

Kabul $1,000,000-$5,000,000 Full & Open/Best Value 10-May-11 13-Jul-11

48 BP Airport Security @ Kabul, Kabul Kabul $1,000,000-$5,000,000 886-Limited Comp/LPTA 26-Jun-11 14-Aug-11

49 Res 10 Expansion Kabul $500,000-$1,000,000 O&M SATOC (JOC) 13-Jul-11 15-Sep-11
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Shank Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1 Water Distribution System, FOB Shank Logar $1,000,000-$5,000,000 Full & Open/LPTA 19-Jun-10 31-Oct-10

2 Airborne Rotary Wing Parking Wardak $1,000,000-$5,000,000 Full & Open/LPTA 2-Jul-10 28-Nov-10

3 Guard Towers Logar $1,000,000-$5,000,000 Full & Open/LPTA 1-Nov-10 28-Jan-11

4 ECP 1 & 2 Logar $10,000,000-$25,000,000 Full & Open/LPTA 30-Nov-10 25-Feb-11

5 Roads & Utilities Logar $5,000,000-$10,000,000 Full & Open/LPTA 30-Nov-10 25-Feb-11
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Shank Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

6 UP District HQ @ Kherwar, Logar Logar $1,000,000-$5,000,000 886-Limited Comp/LPTA 28-Jan-11 16-Mar-11

7 ASP, Shank Logar $10,000,000-$25,000,000 Full & Open/Best Value 17-Dec-10 18-Mar-11

8
Provincial Response Company @ 
Ghazni

Ghazni $1,000,000-$5,000,000 886-Limited Comp/LPTA 3-Feb-11 22-Mar-11

9
Small Agriculture Dam in Paktika 
Province

Paktika $1,000,000-$5,000,000 SAP/LPTA 11-Mar-11 14-May-11

10
Design and Construction of Small 
Irrigation Dam in Khost 12 meters in 
height

Khost $1,000,000-$5,000,000 SAP/LPTA 11-Mar-11 14-May-11

11 Provincial Response Company @ Logar Logar $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Apr-11 30-May-11

12
Provincial Response Company @ 
Wardak,

Wardak $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Apr-11 30-May-11

13 Patrol BN @ Ghazni, Ghazni Ghazni $5,000,000-$10,000,000 Full & Open/LPTA 18-Apr-11 13-Jun-11

14 2/4/203 Wardak $5,000,000-$10,000,000 Full & Open/LPTA 30-Apr-11 25-Jun-11

15 1/4/203 Kandak Logar $5,000,000-$10,000,000 Full & Open/LPTA 30-Apr-11 25-Jun-11

16 SOF Parking Apron Logar $10,000,000-$25,000,000 Full & Open/LPTA 3-Apr-11 30-Jun-11

17 HQ 4/203 Logar $5,000,000-$10,000,000 Full & Open/LPTA 10-May-11 5-Jul-11

18 3/4/203 Wardak $5,000,000-$10,000,000 Full & Open/LPTA 11-May-11 6-Jul-11

19 NFTA @ Maydan Shahr, Wardak Wardak $10,000,000-$25,000,000 Full & Open/LPTA 7-Jul-11 1-Sep-11
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

1 Rotary Wing Parking Ph3, FOB Sharana Paktika $10,000,000-$25,000,000 Full & Open/LPTA 27-Aug-10 18-Oct-10

2
Utility Assessment at Various Sites 
(Gardez, Shank, Camp Clark, Kunduz, 
Pol-e-Charki & Darulaman)

$1,000,000-$5,000,000 AE Services/Best Value 8-Oct-10 23-Oct-10

3 UP District HQ @ Khost, Khost Khost $1,000,000-$5,000,000 886-Limited Comp/LPTA 30-Sep-10 17-Nov-10

4 UP District HQ @ Sorobi, Paktika Paktika $1,000,000-$5,000,000 Afghan First/LPTA 15-Oct-10 1-Dec-10

5
Gardez Corps and Small Arms Training 
Range

Paktiya $5,000,000-$10,000,000 Full & Open/LPTA 10-Oct-10 10-Dec-10
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Salerno Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

6 Gardez Transformer Installation (ANA) Paktiya $100,000-$250,000 O&M SATOC (JOC) 8-Dec-10 19-Dec-10

7
Bulk Materials Transfer Station, 
Sharana

Paktika $5,000,000-$10,000,000 Full & Open/Best Value 15-Nov-10 11-Feb-11

8 UP District HQ @ Urgun, Paktika Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Jan-11 1-Mar-11

9 UP District HQ @ Zirok, Paktika Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Jan-11 1-Mar-11

10 UP District HQ @ Jaberi, Khost Khost $1,000,000-$5,000,000 886-Limited Comp/LPTA 27-Jan-11 15-Mar-11

11
BP Battalion HQ @ Wasa Khwa, 
Paktika

Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 11-Feb-11 30-Mar-11

12 UP District HQ @ Shakhilabad, Paktika Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Feb-11 1-Apr-11

13 UP District HQ @ Charboran, Paktika Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 13-Feb-11 1-Apr-11

14 BP Company HQ @ Jaji, Paktya Paktiya $1,000,000-$5,000,000 886-Limited Comp/LPTA 17-Feb-11 5-Apr-11

15 6/1/203 Paktiya $5,000,000-$10,000,000 FY10 MATOC/Low Price 7-Mar-11 7-Apr-11

16 ANCOP SSB @ Zurmat, Paktya Paktiya $5,000,000-$10,000,000 Full & Open/LPTA 12-Feb-11 9-Apr-11

17 UP District HQ @ Sharan, Paktika Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 3-Mar-11 19-Apr-11

18
BP Battalion HQ @ Maraw Kowt, 
Paktika

Paktika $5,000,000-$10,000,000 Full & Open/LPTA 5-Mar-11 30-Apr-11

19
BP Company HQ @ Gayan (Lwara), 
Paktika

Paktika $1,000,000-$5,000,000 886-Limited Comp/LPTA 15-Mar-11 1-May-11
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Salerno Area Office
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# Project Name Province $ Value Acquisition Strategy
Scheduled
Advertise

Scheduled
Award

20 Gardez Air Detachment Paktiya $5,000,000-$10,000,000 Full & Open/LPTA 17-Mar-11 12-May-11

21
Border Crossing Post @ Gulam Khan, 
Khost

Khost $1,000,000-$5,000,000 886-Limited Comp/LPTA 4-Apr-11 20-May-11

22 6/4/203 $5,000,000-$10,000,000 Full & Open/LPTA 30-Apr-11 25-Jun-11

23 BP Company HQ @ Stya, Paktya Paktiya $1,000,000-$5,000,000 886-Limited Comp/LPTA 7-Jul-11 19-Aug-11

24 Construct Gardez RO Office & Billeting Paktiya $100,000-$250,000 SAP/Low Price 3-Jul-11 5-Sep-11

25 Rehab Gardez RO B-Hut Billeting Paktiya < $25,000 RFP/Low Price 3-Jul-11 5-Sep-11

26 Gardez Utility Upgrade Paktiya $5,000,000-$10,000,000 Full & Open/LPTA 12-Jul-11 6-Sep-11
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Building Relationships
Area Office Area Engineer Email Cell Phone

Mazar-e-Sharif Ms. Donna Street donna.l.street@usace.army.mil 077-478-9038

Bagram MAJ William Lewis william.l.lewis@usace.army.mil 079-819-8913

Jalalabad Mr. Kevin Thomas kevin.j.thomas@usace.army.mil 077-274-3920

Kabul LCDR Joel Vanessen joel.w.vanessen@usace.army.mil 079-546-2695

Shank Mr. Robert Kreienheder robert.j.kreienheder@usace.army.mil

Salerno Mr. Ed Argueta edward.j.argueta@usace.army.mil 077-478-9036

Department Email

AED-North Contracting TAN.Contracting@usace.army.mil

AED-South Contracting TAS.Contracting@usace.army.mil

32
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CONTRACTING WITH USACE
J.W. Purcell, Contracting
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Section 886 / Afghan First
• Limits competition to products, services, and 

sources from Afghanistan and is authorized by 
Section 886 of Public Law 110-181.

• To qualify, a contractor must have a Domestic 
AISA license and have at least 51% Afghan 
ownership / investment.

• Each solicitation sent to pool of Section 886 
contractors, recommended through field offices 
to Program Manager.

• Recommended lists created through 
recommendations of:
► Past performance as subcontractors

► Interviews with field office personnel

► Source Selection Boards for previous Full and Open 
solicitations

► Vendor database information

Afghan 
Contractor

Area / Resident 
Engineer

Contracting
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Afghan First Registration
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Afghan First Registration
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Joint Venture Criteria

• For Section 886 / Afghan First criteria, the  Joint 
Venture must have a Domestic AISA license and 
51% ownership /investment  by Afghan 
citizens.

• Investment data verified through AISA.

• For other than Section 886 / Afghanistan First 
acquisitions, Joint Venture partnerships are 
encouraged for capacity development 
purposes.

• Elements of Joint Venture Agreements:
►Designate managing venturer

►Establish and administer a special bank account in 
name of the Joint Venture

►Specify responsibilities of the partners with regard 
to contract performance, negotiations, and source 
of labor and equipment

►Designate repository of administrative and 
accounting records

37
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PROPOSAL PREPARATION
J.W. Purcell, Contracting
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Resources

• USACE- AED-North Contracting webpage 
http://www.aed.usace.army.mil/ContractingTo
p2010.asp

• AED-North Contracting online mailbox 
TAN.Contracting@usace.army.mil

• Registration with the Ministry of Trade through 
Afghanistan Investment Support Agency (AISA) 
www.aisa.org.ag

• Contact the Afghan Small Business Office 
USACE at james.w.purcell@usace.army.mil and 
ask to be included in the USACE contractors 
database. Information and forms to be filled 
out will be emailed to you.

40
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Resources
The U.S. Army Corps of Engineers uses the 
following regulations. All clauses referenced 
within the solicitation or resulting contract are 
taken from one of these regulations.  Please use 
these web links as a tool to familiarize yourself 
with the Governments regulations.

Federal Acquisition Regulations (FAR)
http://www.acquisition.gov/comp/far/index.html

Defense Federal Acquisition Regulation 
Supplement (DFARS)
http://www.acq.osd.mil/dpap/dars/dfars/html/curre

nt/tochtml.htm

Army Federal Acquisition Regulation Supplement 
(AFARS)
http://farsite.hill.af.mil/VFAFAR1.HTM
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Helpful Hints
1. Read through the entire Statement of Work (SOW). 

If there is an attachment or reference mentioned, 
read this also.

2. Make a list of (or highlight) the important points in 
the SOW.

3. Identify all requirements and reports in Sections 
00110 and 00120.

4. When preparing your technical proposal, ensure 
that you answer each of evaluation criteria points.

5. Be thorough but do not submit more pages than 
required.

6. Make sure you respond to solicitation amendments 
and acknowledge each one.

7. Contact Information

• Please provide a primary and alternate contact 
when submitting your proposal. Name, address, 
E-Mail, and phone number.  If we can’t contact 
you, then your company does not get the award.
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Helpful Hints
8. Past Performance/Experience

• Past performance is a VERY IMPORTANT 
evaluation factor.

• Provide previous Government and 
Commercial contracts with work that is 
RELEVANT to the requirement for which 
you are submitting a proposal.

 Contract Number, Agency/Company, 
Contact Information

 Verify information submitted in your 
proposal

 Contact your references to let them 
know we will be calling them

• Subcontracts, Teaming Agreements, and 
Joint Ventures count also.

9. Proposal Identification

• Put your company name on all pages of 
your proposal.
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Proposal Format
• Technical
 How are you going to accomplish the work? Project 

outlined in Section 00110?
 How many Afghan workers are you going to use?
 How are going to make sure your workers get paid 

on time and a fair amount?
 Talk about a security plan (How are you going to 

protect the job site and the workers?)
 Include a detailed schedule of when you will 

complete each task for job completion

• Price
 Give a breakdown of all items and labor if asked in 

the proposal
 NO MARKUPS
 Profit should only be 8% to 15% depending on 

difficulty and complexity

• Past Performance
 Include a list of the kind of work, the location, 

dates, price, and names & contact information of 
the Contracting Officers and their representatives 
for each project

44
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How to Submit

• Evaluation Criteria
►Highest quality of work as determined from your 

Technical Proposal
► Shortest amount of time to complete the project
►Greatest number of Afghan workers used on the 

project
►Plan for Security
► Lowest price that is reasonable and is within 25% of 

the Independent Government Estimate and 25% of the 
Average of all Proposals

• Now that you have completed your proposal and 
it is error-free
► Time to submit your Proposal by hand delivery.
►Please bring your proposal to the U.S. Corps of 

Engineer Headquarters compound at Qalaa House, 
Kabul, Afghanistan.

►Package must have Attention: To the appropriate 
Contracting Officer (by name as stated in the 
solicitation).

►Must be accepted and stamped by Security guards no 
later than the time stated in the solicitation.

45

THE LOWEST PRICE
DOES NOT ALWAYS WIN THE CONTRACT.



BUILDING STRONG®46

Mark Jones, Chief of Engineering & Construction

USACE CONSTRUCTION PROCESS
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Elements of Successful Construction Projects

TIME

MONEY

QUALITY

SAFETY

47
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Construction Quality Management
CQM (Construction Quality Management)

• Pre-Construction Conference

• Quality Control (Contractor) and Quality Assurance (Government)

• Three-Phase Inspection: Preparatory, Initial, Follow-up

• RMS/QCS data quality

• Schedule Management

• Payment Requests (Subcontractor Verification)

• Contract Modifications

• Project Closeout - Contractor Evaluations (Interims)

Benefits of CQM

• Increased profit and production

• Improved planning and communication

• Effective quality control (QC) system
► Preventive versus reactive

• Produce/maintain acceptable records

• Produce end product complying with contract

48
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Safety First
Management Leadership and Employee Involvement
• Managers must value the life and health of all workers –

and communicate that concern to them by their words 
and actions.

• Supervisors must act when at risk behaviors or unsafe 
conditions are seen.

• Employees must also accept responsibility for their own 
safety.

Worksite Analysis
• Before work begins the hazards of each feature of work 

must be identified.
• Hazard Prevention and Control
• Based on the worksite analysis of identified hazards 

controls must be identified and implemented.
Safety and Health Training
• Managers & supervisors must be trained on the hazards 

and controls.
• Qualified Site Safety & Health Officers  and other 

competent persons must be employed.
• Workers must be trained  in the hazards and controls

DBA – Defense Base Act Insurance

49

Safety first! Workers at the Pol-e-charki Afghan 
National Army construction site demonstrate an 
understanding of safety on the job by using body 
harnesses properly as they erect scaffolding.
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RMS / QCS

Resident Management System (RMS)

• The RMS Program used by Government QA 
personnel to support Construction Quality 
Management and Administration.

Quality Control System (QCS)

• The quality control module of the main RMS 
program.  It is the program to be used by 
Contractors to interface with the RMS program 
for both contract administration and quality 
control requirements.

RMS

QCS

SFTP Server

Import and Export 

50
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Questions

http://www.aed.usace.army.mil/AEN-Index.asp

http://www.aed.usace.army.mil/AEN-Index.asp�
http://www.aed.usace.army.mil/AEN-Index.asp�
http://www.aed.usace.army.mil/AEN-Index.asp�

	Slide Number 1
	INTRODUCTION
	Slide Number 3
	FY11 Program
	Small Business Program
	Standard Designs
	How to Successfully Work with USACE
	FY11 PROGRAM
	What USACE Builds
	FY11 Program
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Mazar-e-Sharif Area Office
	Bagram Area Office
	Bagram Area Office
	Bagram Area Office
	Jalalabad Area Office
	Jalalabad Area Office
	Kabul Area Office
	Kabul Area Office
	Kabul Area Office
	Kabul Area Office
	Shank Area Office
	Shank Area Office
	Salerno Area Office
	Salerno Area Office
	Salerno Area Office
	Building Relationships
	CONTRACTING WITH USACE
	Section 886 / Afghan First
	Afghan First Registration
	Afghan First Registration
	Joint Venture Criteria
	PROPOSAL PREPARATION
	Slide Number 39
	Resources
	Resources
	Helpful Hints
	Helpful Hints
	Proposal Format
	How to Submit
	USACE CONSTRUCTION PROCESS
	Elements of Successful Construction Projects
	Construction Quality Management
	Safety First
	RMS / QCS
	Slide Number 51

